Status and Schedule of Construction

A full schedule of EPA construction activities resumed on April 15. It is anticipated that
the multi-layered cap on the Raymark property will be finished in the early fall. There
are a total of 125 workers on two ten hour shifts laboring six days a week. Sunday
work shifts are not currently scheduled but may be utilized as necessary to meet
construction goals later in the season.

To date approximately 13 out of 37 acres of liner materials which make up the cap have
been installed. As the liner materials are placed on the ground, various kinds of fill
ranging in thickness from 3 to 5 feet will cover the synthetic liners. Approximately
35,000 more truck loads of fill material still need to be brought to the site between now
and the middle of September. An average of 100 dump trucks per day will bring the fill
to the site. During the week of June 9, the average number of trucks will be higher at
approximately 168 trucks per day.

Construction of the exterior of the two treatment buildings that will house the gas
collection and solvent storage equipment is nearly complete. The buildings are located
in the northeast and northwest corners of the property -- near East Main Street and
Long Brook Avenue respectively. Equipment for the inside of the buildings will be
installed and tested over the summer so that the treatment buildings will be operating
by this fall.



Utility poles along Barnum Ave. have been moved from the northern side of the road to
the southern side with the cooperation of United llluminating Company and Cable
Vision.

There is currently a lane restriction on Barnum Avenue to allow the cap to extend to the
roadway edge. The construction in this area is expected to last through August.

Groundwater Investiqgation

In July EPA is slated to begin the installation of monitoring wells and other groundwater
sampling devices off-site of the Raymark property to determine the nature and extent of
contaminants migrating from the Raymark property. The information collected from this
investigation and other studies will be used to determine the groundwater cleanup
method, if needed. Most of the monitoring wells and other sampling devices will be
installed between the Raymark property and the Housatonic River. EPA anticipates
placing these groundwater sampling devices in right of ways with the town of Stratford
and the Connecticut Department of Transportation and in shopping centers adjacent to
the Raymark property.

Ferry Creek Investigation

EPA will once again be collecting additional samples within Ferry Creek, on commercial
properties along Ferry Boulevard and other areas along the Housatonic River, starting
in July. The results from the analysis of these samples will allow EPA to evaluate
cleanup options for this area. We anticipate presenting the proposed cleanup options
for the Ferry Creek area to the public in the spring of 1998.

Questions or problems regarding the Raymark cleanup should be brought to EPA’s
attention thought the Stratford Health Department at 385-4090.



Use This Space to Write To EPA

or to be added to the mailing list
~— If you have questions or comments about EPA or the Raymark clean up and would like to write to us,
you can use the form below. Please mail this form or additional sheets of comments to-

Jim Murphy

Community Involvement Coordinator
U.S. Environmental Protection Agency
Region |, (RAA)

JFK Federal Building

Boston, MA 02203 - 0001

or E-Mail to
Murphy.Jim@epamail.epa.gov

(Attach sheets as needed)
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